North Cedar Improvement District STAFF REPORT

TO:	Board of Trustees	**DATE:**	March 2, 2021
FROM:	J. Bradley	**MEETING:**	Board March 11, 2021
SUBJECT:	Water Treatment Plant Update		

Hazelwood Contracting started onsite with the Civil Works on February 15th and are scheduled to complete the project by the end of March. Hazelwood is clearing and grading the site for construction of the plant and reservoir, installing storm sewer, installing the sewer connection, upgrading the water mains to the wells and demolishing the house on site.

Maple Reinders applied for the building permit the last week of February and submitted the application to Island Health for the Water Supply Construction Permit on Monday March 1st. Maple Reinders hopes to mobilize the first week of May but this is contingent on approval from Island Health.

NCID applied for the waste discharge permit on February 18, 2021. The Regional District of Nanaimo has advised that the wastewater from the treatment plant will need to be pre-treated prior to discharge to the sewer system. Associated Engineering is working on alternatives to present to the Board on handling the wastewater from the treatment plant such as storage ponds or geotubes.